-ORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE "ECEIVED

FOR THE MONTH OF  novemBer b6 P1 =4

KU PBfeTNeuemEer 30, 2009

CONTRACTOR: PACIFIC BLUE CONSTRUCTIONLLC DAGS
ADDRESS: 1566 HALEUKANA STREET Contract No. 58162 [ 1
City, State ZIP: LIHUE, HI 96766 DAGS Job No. 14-14-7252
PROJECT TITLE: KAMAKAHELEI MIDDLE SCHOOL, RETROFIT FOR HURRICANE SHELTER
CONTRACT FOR INSPECTION BRANCH USE

[ ),SUBM]WAL REGISTER «T ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 44,325.00  |DUE MONTHLY:

[ %ROJECT SCHEDULE - INITIAL & ONGOING

A DAILY REPORTS [ @AYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ COr;lTRACT NUMBER 1/} PROJECT NAME & LOCATION
Total § - [/] ALL SIGNATURES
Adjusted Contract Amount $ 44,325.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 44,325.00 #DIVIO! $ - $ 44,325.00
Retained $ - $ - $ -
Amount Subject to Payment $ 44,325.00 $ - $ 44,325.00
Payments to Date $ 41,353.00 $ - $ 41,353.00
Payments Now Due $ 2,972.00 $ - $ 2,972.00
Payment No. 3-Final
T Retention Payment CONTRACTOR:

Copy of Change Order for FIRST and any subsequent partial

payment request for that change order is attached [ ]

1. Computed and Checked by:

2. | certify that the above bill is correct, just, that payment has not been received, and all

; payroll affidavits have been submitted, are current, or proper deductive exclusions have been
o // / J 5/0 g made to this request.

3. Recommended: &frojecllnspector or Engineer Date

PACIFIC BLUE CONSTRUCTION LLC

%&L gm /m ( / ? /(C) Name of Contractor

4. Recommended: Area Engineer/Architect Date:
o L2, L,
5. Approved: [’L\ Branch Chief or District Engineer Date: By signature / Title: 7 Date L

The Public Works Ad?',i Nistrator pertifies that change orders have been issued and the work performed
NN {
Gﬁzg:ﬁﬂé, 9(:4/ 2.c  UAN -5 200

*_ 6tate Public Works Admiffistrator Date:




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2009

DPW-CIA 7/06

CONTRACTOR: PACIFIC BLUE CONSTRUCTION LLC Contract No.: 58162
PROJECT TITLE: KAMAKAHELE! MIDDLE SCHOOL, RETROFIT FOR HURF DAGS Job No.: 14-14-7252
]
& CONTRACT]
9 LICENSE BASIC CONTRACT COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPI: % RETAINED
PACIFIC BLUE CONSTRUCT}General Contractor BC-23730 $29,159 $29,159} 100.00% 0% $0|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Hawaii Partition Systems Inc |Drywall C-19919 $4,968 $4,968] 100.00% 0% $0
M & H Painting LLC Painting C-23288 $1,500 $1,500] 100.00% 0% $0
Pacific Mirror & Glass LLC Windows C-19194 $8,698 $8,698| 100.00% 0% $0
#DIV/0! 10% $0
#DIV/Q! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0

Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

acific Blue Construction, LLL.C
1566 Haleukana Street

Name of Contractor

&

ue, Kaual, Hawall Y0 /00

%~ Y

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

1 ffrtb
Gate /

Checked/Verified by:

Initial - F}r/oject Inspector or Engineer



FORM DPW - C2
REV 1/05

='MNTHLY EST'!$J$6

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
STATEMENT OF CONTRACT TIME
FOR THE MONTHOF NOVEMBER 2009
PROJECT TITLE KAMAKAHELEI MIDDLE SCHOOL, RETROFIT FOR HURRICANE SHELTER
LOCATION LIHUE, KAUAI, HAWAII
DAGS JOB NO. 14-14-7252
CONTRACT DAYS
MONTH YEAR ELAPSED APPROVED NON- COMMENT
(Calendar Days) WORK DAYS
JANUARY
FEBRUARY
MARCH
APRIL
MAY 2009 6
JUNE 2009 30
JULY 2009 31
AUGUST 2009 3t 2 Yy Projcct Aecepdane Y4
SEPTEMBER 2009 BRgy i ' o
OCTOBER 2009 0o 7
NOVEMBER 2009 0
DECEMBER
THIS PERIOD 0
PREVIOUSLY REPORTED 126 79 Mv
TOTAL TO DATE 120 7431
ALL LISTED TIME ARE BY CALENDAR DAYS

Date of Notice to Proceed May 26, 2009
Original Contract Time 120|c.d.
*Extensions Granted to Date 0

a. Inclement Weather c.d.

b. Change Orders c.d. * All extensions of time shall be

c. Others cd. previously approved under separate
Revised Contract Time 120|c.d. cover before being listed

Revised Contract Completion Date

September 22, 2009

Working Days Remaining

* H4{ Blcd.

Percent Contract Time Elapsed

b S [>40660%

Percent Contract Completed to Date

100.00%

%7 %é /’7{?/{:

Dhte

Contractor's Representative

RECOMMEND APPROVAL: APPROVED:
(%ﬁuxumﬂ Ml 12/30] 09 @Q’m I/> /lo
Projeét/nspector Date ? Chief, Inspection Branch Date
Internal Use: [ ] Behind Letterto be sent [ ] Change Order Pending [ ] Material Deliveryislate [ ] Funding pending

[ 1 Other




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip RECEIVE D

PROJECT TITLE: KAMAKAHELEI MI

PAYMENT NO.: 3
SHELTER

BILLING MONTH: November-09

CONTRACTOR: PACIFIC BLUE CONSTRUCTION, LLC

VENDOR CODE: 27347900

X
7

DR}E Sj_m)%— RPTF@SW FOR HURRICANE

DAGS JOB NO.: 1 4-14-7252 KAUAL D‘SCHggRA@FfNQE 58162
DA

Original Contract Payment Suffix; 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B05-461M $0.00 ($2,972.00) $2,972.00
Totals: ($2,972.00) $2,972.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B05-461M $0.00 $0.00 $0.00
Totals:
Grand Total: ($2,972.00) $2,972.00

gt ol

(This Section for Administrative Services Office Use Only)

Vendor Code

Cost Code

Voucher No.

Verified By

27347900

3A1
/AN
(%

1/&/2010

DATE

‘,lbllo



